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Docking of Progress М1-10 (No. 259) to DC-1 

GMT CREW ACTIVITIES  
06:00-06:10 Morning inspection 
06:10-06:40 Post-sleep 
06:40-07:30 BREAKFAST 
07:30-08:00 

  

Work prep 
08:00-08:05 CDR PLANTS-2: payload status check  
08:05-08:20   Daily planning conference (S-band) 
08:20-08:25 CDR БРПК-1 separator inspection 
08:25-08:40 IWIS system installation 
08:40-08:50 

FE-1 
ISS-7 daily payload status check 

08:40-08:50 CDR IWIS RSU unit setup 
09:20-09:50   Preparation for docking with Progress М1-10 
09:50-10:00 CDR RS-USOS Comm Config for Progress Docking/Undocking  
10:00-11:30   Docking of Progress М1-10 (No. 259) to DC-1  

11:30-11:40 CDR Returning to Nominal Stage Ops Comm Configuration after Progress 
Docking/Undocking  

11:30-11:40 FE-1 Deactivation of video signal via Ku-band after Progress docking  
11:40-12:40 Progress М1-10 and DC1 interface leak check  
12:40-13:00 

  
СО-СУ and Progress-СУ hatch opening  

13:00-13:10 CDR АК-1М air sampling  
13:10-13:40 Progress deactivation, air duct routing  
13:40-14:40 

  
LUNCH 

14:40-14:45 FE-1 RWS cable disconnect 
14:40-14:50 IWIS system: RSU unit removal 
14:50-16:15 

CDR 
Crew procedures changeout  

14:50-15:20 Transfer of IWIS data to hard drive 
15:20-15:50 СОЖ maintenance 
15:50-16:50 

FE-1 
Physical exercise (TVIS) 

16:15-17:15 CDR Installation of ЛКТ (ТА251М1Б) and ROM (ПЗУ) in Progress (see Note 3)  
16:50-18:20 FE-1 Physical exercise (RED) 
17:15-18:45 CDR Physical exercise (TVIS / day 2) 
18:20-18:45 FE-1 IMS file prep  
18:45-19:15 Work prep 
19:15-19:30 Daily planning conference (S-band) 
19:30-20:00 DINNER 
20:00-20:30 Daily food prep 
20:30-21:30 Pre-sleep 
21:30-06:00 

  

SLEEP 

Notes: 
1. See OSTP for references to US activities. 
2. Task List: CDR: Life on ISS video-recording  



3. For ЛКТ and ПЗУ install, retrieve from behind Working Compartment [PO] panel 333: ТА251М1Б № 
1417726324, ТА765Б  № 1417726933 

End of radiogram 


